COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 04/ 2019

ESTI MATE SUMVARY 16: 16: 55
CONTI D C22366 ESTI MATE NO. 0008 PROG SPEC YR 2005
PCN: 22366- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 145.5 DAYS TI ME ALLOW 151 WORK DAYS
RAMP METERI NG AT VARI OUS LOCATIONS IN REG ON 1 PERCENT TI ME: 96. 36 ORI G TI ME ALLOW 151 WORK DAYS

PRQIECT NO SHER100- 302
RAMP METERI NG AT VARI QUS LOCATIONS IN REG ON 1

NAME OF ROAD:

PROJECT COUNTI ES: JEFFERSON ADANVS
DOUGLAS, REG ON 1
CONTRACTOR:
W L. CONTRACTORS, | NC PAY PERI OD ENDI NG 11/ 01/ 2019 DATE TI ME STARTED 03/04/2019
5920 LAVAR STREET DATE LET 12/ 13/ 2018 DATE WORK BEGAN 03/ 04/2019
DATE AWARDED 01/02/2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/ 04/2019 DATE ACCEPTED
ARVADA CO 80003 (303) 422-7985 DATE NOTI CE TO PROCEED 03/04/2019
CURRENT TOTAL TH S ESTI MATE

CURRENT PROJECT AMT: $ 3,186, 217. 44 PARTI Cl PATI NG $  2,708,507.04 $ 581, 743. 17
AWARD PRQIECT AMT: $  2,797,304.90 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 85. 01% TOTAL EARNI NGS 2,708, 507. 04 581, 743.17
FUNDS AVAI LABLE: $ 477,710. 40 STOCKPI LED MATERI ALS 90, 365. 18 0.00

GROSS EARNI NGS 2,798, 872. 22 581, 743. 17
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -41, 959. 57 0.00

SECURI TI ES ENCUVBERED 0.00 0.00

NET EARNI NGS 2,756, 912. 65 581, 743. 17

LI QUI DATED DANAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0. 00 0.00

ANMOUNT DUE 2,756, 912. 65 581, 743. 17

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE :;; 77777 5 781,77;11;7177 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22366 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22366-BI D ESTI MATE RUN 11/ 04/ 2019
PRQJECT: SHER100- 302 ESTI MATE NO 0008 16: 16: 55
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202- 00250 Renoval of Pavenent Marking 90. 000 0. 000
SF 0. 000 0. 00
6. 00000 0. 000 0. 00
0010 202-00700 Renoval of Light Standard 1. 000 1. 000
EACH 0. 000 0. 00
555. 00000 1. 000 555. 00
0015 203-01597  *Pot hol i ng 243. 500 243. 500
HOUR 0. 000 0. 00
160. 00000 243. 500 38, 960. 00
0020 206- 00065 Structure Backfill (FlowFill) 6. 000 0. 000
cY 0. 000 0. 00
180. 00000 0. 000 0.00
0025 208-00012 Erosi on Log Type 1 (9 Inch) 6, 500. 000 6, 125. 000
LF 0. 000 0. 00
7.00000 6,125. 000 42,875. 00
0030 208-00035 Aggr egat e Bag 240. 000 15. 000
LF 0. 000 0. 00
17. 00000 15. 000 255. 00
0035 208-00045 Concrete Washout Structure 10. 000 3. 000
EACH 0. 000 0. 00
2,180. 00000 3. 000 6, 540. 00
0040 208-00053 StormDrain Inlet Protection (Type 1) (84 Inch) 11.000 3. 000
EACH 0. 000 0. 00
107. 00000 3. 000 321. 00
0045 208-00054 StormDrain Inlet Protection (Type I1) 11. 000 0. 000
EACH 0. 000 0. 00
202. 00000 0. 000 0. 00
0050 208-00103 Renoval and Di sposal of Sedinment (Labor) 50. 000 3. 000
HOUR 0. 000 0. 00
37.00000 3. 000 111. 00
0055 208-00105 Renoval and Disposal of Sedinent (Equipnent) 40. 000 0. 000
HOUR 0. 000 0. 00

77.00000 0. 000 0. 00



CONTI D: C22366 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22366-BI D ESTI MATE RUN 11/ 04/ 2019
PRQJECT: SHER100- 302 ESTI MATE NO 0008 16: 16: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00106 Sweepi ng (Sedi ment Renoval) 73.000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0. 00
0065 208-00107 Renoval of Trash 20. 000 0. 000
HOUR 0. 000 0. 00
40. 00000 0. 000 0.00
0070 210-00810 Reset Ground Sign 7.000 2.000
EACH 5. 000 1, 600. 00
320. 00000 7.000 2,240.00
0075 212-00006 *Seedi ng (Native) 0. 900 0. 000
ACRE 0. 000 0. 00
945. 00000 0. 000 0.00
0080 212-00032  *Soil Conditioning 0. 900 0. 000
ACRE 0. 000 0. 00
3, 838. 00000 0. 000 0. 00
0085 213-00003 *Mil ching (Weed Free) 0. 900 0. 000
ACRE 0. 000 0. 00
3, 928. 00000 0. 000 0. 00
0090 503-00018 Drilled Caisson (18 Inch) 0. 000 0. 000
LF 0. 000 0. 00
205. 00000 0. 000 0. 00
0095 503-00036 *Drilled Shaft (36 Inch) 152. 000 152. 000
LF 0. 000 0. 00
335. 00000 152. 000 50, 920. 00
0100 612-00260 Location Marker (Fiber Optic)(Done) 47.000 28. 000
EACH 0. 000 0. 00
75. 00000 28. 000 2,100. 00
0105 612-00270 Location Marker (Utility)(Flat Slat) 95. 000 20. 000
EACH 0. 000 0. 00
66. 00000 20. 000 1,320.00
0110 613-00125 1-1/4 Inch Electrical Conduit 290. 000 276. 000
LF 0. 000 0. 00

15. 00000 276. 000 4, 140. 00



CONTI D: C22366 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22366-BI D ESTI MATE RUN 11/ 04/ 2019
PRQJECT: SHER100- 302 ESTI MATE NO 0008 16: 16: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 613-00206 *2 Inch Electrical Conduit (Bored) 50, 500. 000 50, 377. 000
LF 0. 000 0.00
9. 80000 50, 377. 000 493, 694. 60
0120 613-00306 *3 Inch Electrical Conduit (Bored) 8, 510. 000 8,077. 000
LF 0. 000 0. 00
14. 50000 8,077. 000 117, 116. 50
0125 613-01200 2 Inch Electrical Conduit (Plastic) 3,522. 000 3, 520. 000
LF 2.000 20. 00
10. 00000 3,522.000 35, 220. 00
0130 613-01300 3 Inch Electrical Conduit (Plastic) 877.000 871.000
LF 6. 000 78. 00
13. 00000 877.000 11, 401. 00
0135 613-07000  Pull Box (Special) 14. 000 11. 000
EACH 0. 000 0.00
160. 00000 11. 000 1, 760. 00
0140 613-07011 Pull Box (11"x18"x12") 95. 000 88. 000
EACH 0. 000 0. 00
600. 00000 88. 000 52, 800. 00
0140 MATERI AL ALLOWANCE Del i verd to Project 7.000
EACH 0. 000 0.00
120. 00000 7.000 840. 00
0145 613-07023 Pul | Box (24"x36"x24") 32.000 28. 000
EACH 0. 000 0. 00
1, 550. 00000 28. 000 43, 400. 00
0145 MATERI AL ALLOWANCE Del i vered to Project 4. 000
EACH 0.000 0.00
595. 30000 4. 000 2,381.20
0150 613-07040 Pul | Box (30"x48"x24") 16. 000 16. 000
EACH 0. 000 0. 00
1, 990. 00000 16. 000 31, 840. 00
0150 MATERI AL ALLOWANCE Del i vered to project 0. 000
EACH 0. 000 0.00

512. 50000 0. 000 0. 00



CONTI D

PREV QTY/

CAT NO0200

0155 613-10000

0160

613-13000

0165

613- 32350

0170

613-40010

0175

613- 50132

0180

613-80130

0185

613-80274

0190

614- 00011

0195

614-00012

0200

614- 00041

0205 614-01583

C22366 COLORADO DEPARTMENT OF TRANSPORTATI ON
22366- Bl D
SHER100- 302 ESTI MATE NO 0008
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
ROADWAY
Wring 1. 000
LS
155, 000. 00000
Lum nai re (LED) 1. 000
EACH
1, 035. 00000
Li ght Standard Steel (35 Foot) 17. 000
EACH
1, 850. 00000
Li ght Standard Foundati on 17. 000
EACH
1, 590. 00000
2-Plex Receptacle (Wth Box and Cover) 1. 000
EACH
140. 00000
Service Meter Cabinet 11. 000
EACH
4,371. 00000
Structure Munted Di sconnect Switch 13. 000
EACH
425. 00000
Sign Panel (Cass I) 312.500
SF
25. 00000
Sign Panel (Cass I1) 116. 500
SF
33. 00000
Si gn Post (Special) 1. 000
EACH
3, 767. 00000
Steel Sign Support (2-1/2 In Round Sch 80) (Post & 4.000
Sl i pbase)
EACH

423. 00000

QrY TH'S PERI OD
QTY TO DATE

10.
. 000
17.

17.

11.

. 950
. 050
. 000

. 000
. 000
. 000

000

000

000

. 000
17.

000

. 000
. 000
. 000

000

. 000
11.

000

. 000
10.
13.

000
000

. 000
. 500
. 500

. 250
. 250
. 500

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 11/ 04/ 2019

7,750

12,950

140.

4,250

7,812

2,978

00

.00

00

.00

00

.00

00

50

25

.00

.00

16: 16: 55

AMOUNT

155, 000

1, 035.

31, 450

27,030

140.

48, 081.

5,525

7,812

3,844

3,767

1, 692.

00

00

00

00

00

00

00

50

50

00

00



CONTI D: C22366 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22366-BI D ESTI MATE RUN 11/ 04/ 2019
PRQJECT: SHER100- 302 ESTI MATE NO 0008 16: 16: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0210 614-70024 *1310nm SFP Optic Mdul e 40. 000 0. 000
EACH 0. 000 0. 00
281. 00000 0. 000 0. 00
0210 MATERI AL ALLOWANCE Del i ver ed 40. 000
EACH 0. 000 0. 00
100. 22000 40. 000 4,008. 80
0215 614-70028 *CWDM SFP Optic Mdul e 6. 000 0. 000
EACH 0. 000 0. 00
869. 00000 0. 000 0. 00
0215 MATERI AL ALLOWANCE Del i ver ed 6. 000
EACH 0. 000 0. 00
402. 29000 6. 000 2,413.74
0220 614-70030 *Optical Attenuator 46. 000 0. 000
EACH 0. 000 0. 00
87. 00000 0. 000 0. 00
0225 614-70225 Traffic Signal Face (12-12) 34. 000 0. 000
EACH 34.000 17,034. 00
501. 00000 34.000 17, 034.00
0230 614-70336 Traffic Signal Face (12-12-12) 46. 000 6. 000
EACH 40. 000 25, 320. 00
633. 00000 46. 000 29,118. 00
0235 614-72830 Communi cat i ons Cabi net 16. 000 16. 000
EACH 0. 000 0. 00
14, 023. 00000 16. 000 224, 368. 00
0240 614-72875 Loop Detector Wre 8, 000. 000 7, 250. 000
LF 0. 000 0. 00
4.50000 7, 250. 000 32,625. 00
0245 614-72878 Traffic Signal Vehicle Detector Anplifier (Loop Type) 13. 000 0. 000
4 Cha
( EACH 13. 000 6, 669. 00
513. 00000 13. 000 6, 669. 00
0250 614-72884 Traffic Signal Vehicle Detector (Mcro Wave Type) 15. 000 1. 000
EACH 14.000 141, 134. 00

10, 081. 00000 15. 000 151, 215. 00



CONTI D

CAT NO0200

0255

0260

0265

0270

0275

0280

0285

0290

0295

0300

0305

614- 72887

614-80000

614-81135

614-81145

614-81155

614-84100

614- 86007

614- 86250

614-87010

614-87012

614-87015

ROADWAY

C22366
22366- Bl D
SHER100- 302
| TEM

DESCRI PTI ON
M crowave Vehicl e Radar Detector
Fl ashi ng Beacon
Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm
Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm
Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm)

Traffic Signal Pedestal Pole Al um num

to I P Converter

Seri al

Ranp Metering Controller

*Fi ber Optic Cable (Single Mde) (12 Fiber)

*Fi ber Optic Term nation Panel

(12 Fiber)

*Buf fer Tube Fan Qut Kit

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

17. 000

10, 552. 00000

34. 000

EACH
2,178. 00000
2.000

EACH

14, 639. 00000

3. 000
EACH
16, 046. 00000

3. 000
EACH
18, 431. 00000

34. 000

EACH
2, 488. 00000
22.000

EACH
742.00000
17. 000

EACH
1, 582. 00000
24,742.000

LF

2. 00000
17. 000

EACH
1, 312. 00000
17. 000

EACH

66. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

8. 000
9. 000
17. 000

19. 000
15. 000
34. 000

1. 000
1. 000
2.000

1. 000
2.000
3. 000

2.000
1. 000
3. 000

0. 000
34.000
34. 000

0. 000
0. 000
0. 000

0. 000
17. 000
17. 000

24,742.000
0. 000
24,742.000

0. 000
17. 000
17. 000

16. 000
1. 000
17. 000
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ESTI MATE RUN 11/ 04/ 2019

94, 968

32,670

14,639

32,092

18, 431.

84,592

26, 894

22,304

66

00

00

00

00

00

00

.00

00

.00

00

16: 16: 55

AMOUNT

179, 384

74,052

29, 278

48,138

55, 293

84,592

26, 894

49, 484

22,304

1,122

00

00

00

00

00

00

.00

00

00

00

00



CONTI D: C22366 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22366-BI D ESTI MATE RUN 11/ 04/ 2019
PRQJECT: SHER100- 302 ESTI MATE NO 0008 16: 16: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0310 614-87350 *Test Fiber Optic Cable 1. 000 0. 000
LS 1. 000 5,472.00
5,472. 00000 1. 000 5,472.00
0315 614-87692 *Et hernet Switch Type 11 20. 000 0. 000
EACH 0. 000 0. 00
3, 145. 00000 0. 000 0. 00
0315 MATERI AL ALLOWANCE Del i ver ed 20. 000
EACH 0. 000 0. 00
2, 489. 34000 20. 000 49, 786. 80
0320 614-87698 *Et hernet Aggregation Switch Type I 2.000 0. 000
EACH 0. 000 0. 00
25, 455. 00000 0. 000 0. 00
0320 MATERI AL ALLOWANCE Del i ver ed 2.000
EACH 0. 000 0. 00
15, 467. 32000 2.000 30, 934. 64
0325 625-00000 *Construction Surveying 1. 000 0. 900
LS 0. 100 2,265.00
22, 650. 00000 1.000 22, 650. 00
0330 626-00000  *Mbbilization 1. 000 1.000
LS 0. 000 0. 00
141, 500. 00000 1. 000 141, 500. 00
0335 626-01104 Public Information Services (Tier V) 1. 000 1.000
LS 0. 000 0. 00
7,548. 00000 1. 000 7,548. 00
0340 627-00008 Modi fied Epoxy Pavement Marking 2.000 0. 000
GAL 0. 000 0. 00
506. 00000 0. 000 0. 00
0345 627-01010 Preforned Plastic Pavement Marking (Type 1) (Inlaid) 652. 000 0. 000
SF 0. 000 0. 00
23.00000 0. 000 0. 00
0350 627-30210  Thernopl astic Pavenent Marking (Xwal k- St opl i ne) 744.000 0. 000
SF 0. 000 0. 00

18. 00000 0. 000 0. 00



CONTI D: C22366 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22366-BI D ESTI MATE RUN 11/ 04/ 2019
PRQJECT: SHER100- 302 ESTI MATE NO 0008 16: 16: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0355 630- 00000 *Fl aggi ng 200. 000 61. 500
HOUR 4.000 124. 00
31. 00000 65. 500 2,030.50
0360 630- 00007 *Traffic Control Inspection 29. 000 24. 000
DAY 0. 000 0. 00
89. 00000 24.000 2,136.00
0365 630-00012 *Traffic Control Managenent 145. 000 113. 000
DAY 14.000 11,592.00
828. 00000 127. 000 105, 156. 00
0370 630-80341 *Construction Traffic Sign (Panel Size A) 72.000 0. 000
EACH 0. 000 0. 00
65. 00000 0. 000 0. 00
0375 630-80342 *Construction Traffic Sign (Panel Size B) 116. 000 9. 000
EACH 7.200 986. 40
137. 00000 16. 200 2,219. 40
0380 630-80343 *Construction Traffic Sign (Panel Size O 8. 000 0. 000
EACH 0. 000 0. 00
119. 00000 0. 000 0. 00
0385 630-80355 *Portabl e Message Sign Panel 2.000 1.000
EACH 0. 800 1,708. 80
2,136. 00000 1.800 3,844.80
0390 630-80356  *Advance Warning Flashing or Sequencing Arrow Panel (A 2. 000 1. 000
Type
ype) EACH 0. 800 664. 00
830. 00000 1. 800 1,494. 00
0395 630-80363  *Drum Channel i zing Device (Wth Light) (Flashing) 18. 000 9. 000
EACH 7.200 295. 20
41. 00000 16. 200 664. 20
0400 630-80380 *Traffic Cone 40. 000 20. 000
EACH 16. 000 272.00
17. 00000 36. 000 612. 00
0405 630-80393  *Stackable Vertical Panels 30. 000 12. 500
EACH 10. 000 170. 00

17. 00000 22.500 382.50



CONTI D

CAT NO0200

0410

0415

0420

0425

0430

0435

0440

0445

0900

0905

0910

630- 85041

700-70010

700- 70011

700- 70016

700- 70023

700- 70082

700- 70230

700- 70380

900- 00007

503- 00024

613-01201

C22366

22366-BI D
SHER100- 302

| TEM
DESCRI PTI ON

ROADWAY

*Mbbi | e Attenuator

F/ A M nor

Cont r act

Revi si ons

F/ A Partnering

F/ A Fuel

Cost Adj ust nent

F/ A On-The-Job Trai nee

F/ A Furnish & Install

Servi ce

El ectri cal

F/ A Conmuni cation Lines

F/ A Erosion Control

Added Item (Each)/ Pullbox 24 x 24 x 18

Drilled Caisson (24 In)

2 In Elec Cond (P) (Spec)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
40. 000
DAY
219. 00000
155, 000. 000
FA
1. 00000
100. 000
FA
1. 00000
100. 000
FA
1. 00000
960. 000
FA
1. 00000
69, 952. 040
FA
1. 00000
3, 000. 000
FA
1. 00000
5, 000. 000
FA
1. 00000
28. 000
EACH
1, 050. 00000
119. 000
LF
315. 00000
400. 000
LF

31. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

19. 000
3. 000
22.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

68, 207. 020
1, 745.020
69, 952. 040

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

20. 000
0. 000
20. 000

119. 000
0. 000
119. 000

158. 000
0. 000
158. 000

Page 10

ESTI MATE RUN 11/ 04/ 2019

657.

1, 745

.00

.00

.00

.00

02

.00

.00

.00

.00

.00

16: 16: 55

AMOUNT

4,818

69, 952

21, 000

37, 485

4,898

00

.00

.00

.00

.00

04

.00

.00

00

00

00



CONTI D: C22366 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 22366- BI D ESTI MATE RUN 11/ 04/ 2019
PRQIECT SHER100- 302 ESTI MATE NO 0008 16: 16: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0915 613-07195 Proof Conduit Proof Conduit 1, 035. 000 1, 035. 000
LF 0. 000 0.00
1. 50000 1, 035. 000 1, 552. 50
0920 613-07010 Pull Box (Surf Md) 1. 000 1. 000
EACH 0. 000 0. 00
550. 00000 1. 000 550. 00
0925 606- 00301 *Gdrail Ty 3 (6-3) 300. 000 300. 000
LF 0. 000 0.00
47.12000 300. 000 14, 136. 00
0930 630-00003 Uni formed Traf Ctrl 21. 000 11. 000
HOUR 10. 000 1, 200. 00
120. 00000 21. 000 2,520. 00
0935 630- 00006 Uniforned Traf Crl (Vehicle) 21. 000 11. 000
HOUR 10. 000 200. 00
20. 00000 21.000 420. 00
0940 700- 70034 F/ A Fabricate and Install Brackets for Mcro \Wave 0. 000 0. 000
Det ectors
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0945 202- 00200 Rem Si dewal k 0. 000 0. 000
Sy 0. 000 0.00
73. 00000 0. 000 0. 00
0950 608-00006 Conc Sidewalk (6 In) 0. 000 0. 000
SY 0. 000 0. 00
200. 00000 0. 000 0.00
CAT 0200 CURRENT AMT $ 3, 185,267.44 % 581, 743. 17 $ 2,797, 922. 22
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0450 620-00020 Sanitary Facility 1.000 1.000
EACH 0. 000 0.00
950. 00000 1. 000 950. 00
CAT 0400 CURRENT AMT $ 950. 00 $ 0.00% 950. 00

PRQIECT TOTAL

CURRENT AMT $ 3, 186, 217.44 $

581,743.17 $ 2,798, 872. 22



